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CCR No. 97-0091 Logged Date 1/22/97 Rev. - Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_] | Affected Release Al Change Class ||

Pl CM-1-020, Version Description Document (VDD) Preparation Guidelines

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
Pl CM-1-020 AC-97-0005

RTM Change |:| Start New Baseline |:|

Problem

The problem is trying to obtain final approval of PI CM-1-020. This CCR will make this Pl
%\éaBilable to everyone, so that all comments are received and changes are approved by the ECS

Proposed Solution

Submit comments to ECSCM and the originator of the Pl. Any problems encountered with the
comments should be discussed off-line with the person(s) who generated the comments. A
presentation that summarizes the comments or changes will be made to the ECS CCB. If there are
no problems encountered the changes will be made and the Pl submitted for final approval.

Impact Analysis:

Organizations Affected: BOO Contracts ECS Chief Eng [] FOS M&O
Procurement [] QO Rel. Dev Rel. A Rel.C SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [T] Other
Additional LOC Man-Months
Materials
Originator James Ruckstuhl (signed) James Ruckstuhl  1/22/97
Signature Date
Office SMO Office Manager (signed) Paul Fingerman  2/12/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 2/12/97

Signature Date
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